# Draft Information

**Draft ID:** 3286c0f9-00ed-4d0a-9e00-725ad27d494a

**Status:** APPROVED

**Created:** 25/10/2026, 11:28:59 pm

**Approved:** 25/10/2026, 11:28:59 pm

# Selected Maintenance Plan

**RATIONALE:**

Earliest feasible schedule using stable technician-ID tie-breaking.

**DURATION:**

6h 0m

**LABOUR COST:**

360.5 (Currency unknown)

## Scheduled Tasks

| Task | Start | End | Technicians |
|---|---|---|---|
| P101-PREP | 24/10/2026, 8:00:00 am | 24/10/2026, 9:00:00 am | TECH-001 |
| P101-BEARING-REPLACEMENT | 24/10/2026, 9:00:00 am | 24/10/2026, 12:00:00 pm | TECH-001, TECH-002 |
| P101-VERIFICATION | 24/10/2026, 12:00:00 pm | 24/10/2026, 2:00:00 pm | TECH-003 |

# Maintenance Interpretation

**INTENT:**

Plan maintenance for P-101 Cooling Water Pump (model CP-100).

**SCOPE:**

Perform preparation, bearing replacement, and verification in dependency order.

**ASSETS:**

P-101

# Spare Parts Reservations

BR-101Confirmed

**Quantity Reserved:** 1

**Created:** 25/10/2026, 11:28:59 pm

**Confirmed:** 25/10/2026, 11:28:59 pm