Draft Information

Draft ID: 64a5f783-dd4c-4bd9-a360-0e95526cff44

Planning Job ID: 62f10006-a9b7-46d3-b393-806dfee1bb25

Status: SUPERSEDED

Created: 10/28/2026, 12:37:02 AM

Approved: 10/28/2026, 12:37:02 AM

This draft is Superseded; it is kept as history and can no longer be cancelled, progressed, edited, exported or replanned.

Selected Maintenance Plan

RATIONALE:

Earliest feasible schedule using the lowest hourly-cost qualified crew.

DURATION:

6h 0m

LABOUR COST:

355.5 (Currency unknown)

Scheduled Tasks

Task	Start	End	Technicians	Status	Lock
P101-PREP	10/24/2026, 8:00:00 AM	10/24/2026, 9:00:00 AM	TECH-003	Completed	TECH-003
P101-BEARING-REPLACEMENT	10/24/2026, 9:00:00 AM	10/24/2026, 12:00:00 PM	TECH-002, TECH-001	Not started	TECH-002
P101-VERIFICATION	10/24/2026, 12:00:00 PM	10/24/2026, 2:00:00 PM	TECH-003	Not started	TECH-003

Maintenance Interpretation

INTENT:

Create a maintenance plan for P-101

SCOPE:

Preparation, Bearing replacement, Verification

ASSETS:

P-101

Spare Parts Reservations

BR-101Cancelled

Quantity Reserved:1

Created:10/28/2026, 12:37:02 AM

Confirmed:10/28/2026, 12:37:02 AM

Progress and Remaining Work

Parts required:0

Parts consumed:0

Parts remaining:0

Task Edits

No task edits for this draft.

Revision History

Planning job	Status	Created	Replaces	
62f10006-a9b7-46d3-b393-806dfee1bb25 (this draft)	Succeeded	10/28/2026, 12:21:09 AM	—	View candidates
ff1bd658-728e-4548-8fcd-2b54261ea065	Succeeded	10/28/2026, 6:18:52 PM	62f10006-a9b7-46d3-b393-806dfee1bb25	View candidates

Action History

When	Action	Performed by	Draft	Task	Details
10/28/2026, 6:15:19 PM	TaskProgressUpdated	planner	`64a5f783-dd4c-4bd9-a360-0e95526cff44` (this draft)	P101-PREP	NotStarted -> InProgress
10/28/2026, 6:15:23 PM	TaskProgressUpdated	planner	`64a5f783-dd4c-4bd9-a360-0e95526cff44` (this draft)	P101-PREP	InProgress -> Completed
10/28/2026, 6:18:52 PM	ReplanRequested	planner	—	—	Replacement planning job ff1bd658-728e-4548-8fcd-2b54261ea065 requested for approved job 62f10006-a9b7-46d3-b393-806dfee1bb25.
10/28/2026, 6:24:29 PM	Approved	planner	`903dac3e-ba2b-4296-9a79-7fc684594e3f`	—	Approved alternative 1 of 1 superseded draft 64a5f783-dd4c-4bd9-a360-0e95526cff44 of job 62f10006-a9b7-46d3-b393-806dfee1bb25 and released its unused reservations.