Synthetic maintenance-planning reference; not an ABB document.
Document ID: MAN-PLANT01-SERVICE-001
Version: 1.0
Asset scope: P-102, P-103, P-104 and P-105 at fictional plant PLANT-01.

Section: P-102 seal replacement
Planning estimate: 60 minutes; crew: one MECHANICAL technician.
Required part: one SEAL-102 mechanical seal.

Section: P-103 filter replacement
Planning estimate: 60 minutes; crew: one MECHANICAL technician.
Required part: one FILTER-103 intake filter element.

Section: P-103 leak test
Schedule after the P-103 filter replacement.
Planning estimate: 30 minutes; crew: one INSTRUMENTATION technician.

Document ID: MAN-PLANT01-SERVICE-001
Version: 1.0

Section: P-104 coupling replacement
Planning estimate: 90 minutes; crew: one ROTATING-EQUIPMENT technician.
Required part: one COUPLING-104 flexible coupling.

Section: P-104 alignment check
Schedule after the P-104 coupling replacement.
Planning estimate: 60 minutes; crew: one ROTATING-EQUIPMENT technician.

Section: P-105 gasket replacement
Planning estimate: 60 minutes; crew: one MECHANICAL technician.
Required part: one GASKET-105 flange gasket.

Section: P-105 pressure test
Schedule after the P-105 gasket replacement.
Planning estimate: 30 minutes; crew: one INSTRUMENTATION technician.

These estimates, skills, crew sizes and part quantities are synthetic exercise assumptions.