Draft Information

Draft ID: a6d12df5-3b03-43fb-a640-e6e8d4b72937

Planning Job ID: 76365f04-cb9a-4a49-af42-4665d2719ef3

Status: APPROVED

Created: 10/28/2026, 4:56:58 AM

Approved: 10/28/2026, 4:56:58 AM

Selected Maintenance Plan

RATIONALE:

Earliest feasible schedule using stable technician-ID tie-breaking.

DURATION:

5h 0m

LABOUR COST:

318.5 (Currency unknown)

Scheduled Tasks

Task	Start	End	Technicians	Status	Progress
P101-BEARING-REPLACEMENT	10/24/2026, 9:00:00 AM	10/24/2026, 12:00:00 PM	TECH-002, TECH-001	Completed	
P101-VERIFICATION	10/24/2026, 12:00:00 PM	10/24/2026, 2:00:00 PM	TECH-003	In progress	✓ Complete P101-VERIFICATION

Maintenance Interpretation

INTENT:

Create a maintenance plan for P-101

SCOPE:

Includes preparation, bearing replacement, and verification in dependency order

ASSETS:

P-101

Spare Parts Reservations

BR-101Confirmed

Quantity Reserved:1

Created:10/28/2026, 4:56:58 AM

Confirmed:10/28/2026, 4:56:58 AM

Progress and Remaining Work

Parts required:1

Parts consumed:1

Parts remaining:0

Task Edits

No task edits for this draft.

TASK TO EDIT

Select a task

NEW START (ISO 8601 WITH OFFSET)

NEW END (ISO 8601 WITH OFFSET)

TECHNICIAN IDS (COMMA-SEPARATED)

Submit edit

Revision History

Planning job	Status	Created	Replaces	
73f26acf-b14e-4250-acd9-1ea16384986e	Succeeded	10/28/2026, 4:03:00 AM	—	View candidates
b044036f-00ec-4e58-82c3-856cacbd57bb	Failed	10/28/2026, 4:13:52 AM	73f26acf-b14e-4250-acd9-1ea16384986e	
76365f04-cb9a-4a49-af42-4665d2719ef3 (this draft)	Succeeded	10/28/2026, 4:44:43 AM	73f26acf-b14e-4250-acd9-1ea16384986e	View candidates

Replan This Approved Draft

REVISED MAINTENANCE REQUEST

ASSET IDS (COMMA-SEPARATED)

P-101

MAINTENANCE WINDOW ID (OPTIONAL)

Create replacement plan (V2)