Synthetic maintenance-planning reference; not an ABB document.

Document ID: MAN-P101-PLANNING-001

Version: 1.0

Asset scope: P-101 (fictional CP-100 pump).

Section: Preparation planning assumptions

Schedule preparation before the bearing replacement task.

Planning estimate: 60 minutes; crew: one MECHANICAL technician.

Document ID: MAN-P101-PLANNING-001

Version: 1.0

Section: Bearing replacement planning assumptions

Schedule this task after preparation.

Planning estimate: 180 minutes; crew: two ROTATING-EQUIPMENT technicians.

Required part: one BR-101 bearing.

Section: Verification planning assumptions

Schedule verification after bearing replacement.

Planning estimate: 120 minutes; crew: one INSTRUMENTATION technician.